

Team Roles and Responsibilities

SolarLink 7 · THM × CESI

The team is organised around two formal roles per location — communicator and organiser — plus general members. All six members and their roles are listed below.

Name	Site	Role	Key responsibilities
Swayam Jakhalekar	THM	Communicator	Cross-site coordination; weekly meeting minutes; planning document & report ownership; Moodle uploads; risk log curation; tracking algorithm lead.
Shanmugaraja Senthil	THM	Organiser	Internal task tracking at THM; meeting agenda preparation; deliverable readiness checks; mechanical assembly; receives CAD designs from CESI.
Shantanu Shende	THM	Member	3D printing at THM; MQTT client and Node-RED setup; cross-site firmware support to CESI; GitHub repository maintenance.
Gabriel Lenoir	CESI	Communicator	Cross-site coordination; weekly meeting minutes; planning document & report ownership; tracking integration on CESI side; dashboard counterpart.
Willyam Okondza	CESI	Organiser	Internal task tracking at CESI; lead 3D and CAD designer; handover of design files to THM via GitHub; hardware build at CESI.
Edouard Cossin	CESI	Member	3D printing at CESI; hardware build support; technical report sections; deputy for organiser when unavailable.

Decision-making

Routine task-level decisions are made by the named task owner. Cross-cutting decisions (technical architecture, schedule changes, scope changes) are made in the weekly steering meeting with at least one representative from each site present. Significant technical decisions are recorded as architecture decision records (ADRs) in the project GitHub repository under doc's/decisions/.

Deputies

If a communicator or organiser is unavailable, the member at the same site acts as deputy: Shantanu Shende for THM, Edouard Cossin for CESI.